Daily Field Report

ASEC Report ID : 79838
Name of the Project : Riverwood Retaining Wall
Project Location : Dallas
Weather : cloudy
Departure Time : 04/11/2025 16:00
ASEC Technician Name : Vamsi Polisetty

Date : 04/11/2025
Project No : 2025C150
Client Company : Davidson Homes
Arrival Time : 04/11/2025 08:00
Onsite Hours : 08:00

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

Work has continued behind Lots #224-#229. The contractor has made progress in the preparation of the retaining wall foundation.

Following inclement weather conditions on Thursday night, which left the site saturated, the contractor-initiated aeration procedures on Friday, April 10, 2025. These preparatory efforts will allow for work to resume on Monday, April 14, 2025, with a focus on backfilling and compaction operations behind the newly installed retaining wall sections along Lots #224–#229.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.

Daily Field Report

ASEC Report ID : 79838
Name of the Project : Riverwood Retaining Wall
Project Location : Dallas
Weather : cloudy
Departure Time : 04/11/2025 16:00
ASEC Technician Name : Vamsi Polisetty

Date : 04/11/2025
Project No : 2025C150
Client Company : Davidson Homes
Arrival Time : 04/11/2025 08:00
Onsite Hours : 08:00

Daily Field Report

ASEC Report ID : 79838
Name of the Project : Riverwood Retaining Wall
Project Location : Dallas
Weather : cloudy
Departure Time : 04/11/2025 16:00
ASEC Technician Name : Vamsi Polisetty

Date : 04/11/2025
Project No : 2025C150
Client Company : Davidson Homes
Arrival Time : 04/11/2025 08:00
Onsite Hours : 08:00

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.