Daily Field Report

Date : 01/12/2026
Project No : 2025C211
Client Company : Pulte
Arrival Time : 01/12/2026 07:00
Onsite Hours : 01:00

ASEC Report ID : 89257
Name of the Project : Haley's Bluff - Philadelphia Rd.
Project Location : Jasper
Weather : Sunny
Departure Time : 01/12/2026 08:00
ASEC Technician Name : Sean Willett

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

Our ASEC representative was on site to observe the contractor (NG Grading) and for the observation/testing of the placement of fill/backfill.

Upon arrival to the site, it appeared that the ground was still oversaturated from the rainfall during the weekend. Temperatures are below freezing, and there is a large presence of ice around the site. The contractor requested a recommendation on the ability to work in these site conditions. The contractor expressed concerns of driving trucks on slopes to deliver soil to the wall crew. Due to the unlikeliness of being able to properly compact the over saturated ground and potentially dangerous site conditions, the contractor decided to shut down grading operations for the day.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.