Daily Field Report

Date : 01/14/2026
Project No : 2025C260
Client Company : Artisan
Arrival Time : 01/14/2026 09:00
Onsite Hours : 07:00

ASEC Report ID : 89190
Name of the Project : NW (PHASE 2) Parkway Extension
Project Location : Dallas
Weather : cloudy
Departure Time : 01/14/2026 16:00
ASEC Technician Name : Clyde Smith

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

On the above date our representative was on site to observe the grading contractor continue placing fill for the slope embankment and building Lots #37 thru 41. The contractor also continued to encounter rock at building Lots #38 and 39 approximately five feet above finished grade. Density tests were performed at elevation – 10′ to -12′ below subgrade using a Troxler Nuclear gauge model 3430, serial no. 91643. Compaction results were in compliance with job specifications. The blasting contractor was on site today and continued test rock drilling. Severe erosion has occurred at sanitary sewer line on Naturewalk parkway requiring recompacting efforts due to last heavy rain event.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.

Fill placement at building lots

Performing density tests

Daily Field Report

Date : 01/14/2026
Project No : 2025C260
Client Company : Artisan
Arrival Time : 01/14/2026 09:00
Onsite Hours : 07:00

ASEC Report ID : 89190
Name of the Project : NW (PHASE 2) Parkway Extension
Project Location : Dallas
Weather : cloudy
Departure Time : 01/14/2026 16:00
ASEC Technician Name : Clyde Smith

Rock excavation at lot #38

Erosion at Nature Walk parkway

Rock encountered at lot #38

Daily Field Report

Date : 01/14/2026
Project No : 2025C260
Client Company : Artisan
Arrival Time : 01/14/2026 09:00
Onsite Hours : 07:00

ASEC Report ID : 89190
Name of the Project : NW (PHASE 2) Parkway Extension
Project Location : Dallas
Weather : cloudy
Departure Time : 01/14/2026 16:00
ASEC Technician Name : Clyde Smith

Rock test drilling

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.