Daily Field Report

Date : 01/16/2026
Project No : 2026C103
Client Company : Artisan
Arrival Time : 01/16/2026 08:30
Onsite Hours : 08:30

ASEC Report ID : 89236
Name of the Project : NW PH 2, UNIT 4
Project Location : Dallas
Weather : Sunny cold
Departure Time : 01/16/2026 17:00
ASEC Technician Name : Clyde Smith

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

On the above date our representative was on site to observe the grading contractor continue placing fill for the slope embankment and building Lots #41 thru 37 and Lot#56. The writer also performed density tests using a Troxler Nuclear gauge model3430, serial no. 91743. Compaction results were in compliance with job specifications. The contractor also observed the blasting contractor who was on site performing rock test drill holes.

The pipe contractor was on site continuing to install 30″ RCP storm line between structures D9 and D10. Also continued 30″ from D10 installing two joints of pipe. All pipe was bedded on residual soils or rock.

The contractor continued washed silt clean up off the subbase stone at Naturewalk parkway between sanitary sewer manholes #6 and 9.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.

Performing density tests at lots 41 thru 37

Daily Field Report

Date : 01/16/2026
Project No : 2026C103
Client Company : Artisan
Arrival Time : 01/16/2026 08:30
Onsite Hours : 08:30

ASEC Report ID : 89236
Name of the Project : NW PH 2, UNIT 4
Project Location : Dallas
Weather : Sunny cold
Departure Time : 01/16/2026 17:00
ASEC Technician Name : Clyde Smith

Installation of 30"rcp storm between D9 and D10

Compacting efforts using 815 cat roller and off road dump truck

Washed silt after rain event covering sub base stone between sanitary sewer manhole #6 and 9.

Daily Field Report

Date : 01/16/2026
Project No : 2026C103
Client Company : Artisan
Arrival Time : 01/16/2026 08:30
Onsite Hours : 08:30

ASEC Report ID : 89236
Name of the Project : NW PH 2, UNIT 4
Project Location : Dallas
Weather : Sunny cold
Departure Time : 01/16/2026 17:00
ASEC Technician Name : Clyde Smith

Fill placement at lot #56

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.