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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services.  Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

On the above date our representative was on site to observe the grading contractor continue excavation
for the detention pond placing fill at building Lots #56 through #63. The fill was placed in compacted lifts
and density tests were performed using a Troxler Nuclear gauge model 3430, serial no. 91643. During
pond excavation the contractor was reminded of the OCS not being in place with recommendations made
to install the outlet pipe to excavate on slopes at 2:1 benching into existing sides. Also replace existing
sandy silt soils with onsite clay base soil materials for the pipe backfill. Compact backfill to 95% and top
two feet to 98% with observation from ASEC.

The pipe contractor also continued excavation and backfill the 8″ sanitary sewer line between structures
#D12 and D13.  Also continued to observe the hammering of rock between D12 and D18.  A total time of 3
hours was spent during hammering operations.

The curbing contractor continued and completed installation of single wing and double wing curb inlet
throats at Unit 4 Phase 1A. The writer observed reinforcing, dimensions, and clearance and thickness
depths which appeared to be in compliance with job specifications. The contractor poured a 3000 psi
concrete mix. All pictures during construction were forwarded to the county official Mr. Mike Keener.

The paving contractor NWGP was on site today at both locations for Unit 4 Parkway Phase 1 where our
representative observed existing subbase elevations and the clipping off of surface-stained silt off in-place
base stone between sanitary sewer manhole structures #5 and 9.

The Paving contractor also continued subbase stone placement for the Seven Hills new Roundabout
location.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

 

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


