

Date : 01/27/2025
Project No : 2024C202
Client Company : CCG
Arrival Time : 01/27/2025 08:00
Onsite Hours : 01:00

ASEC Report ID : 76561
Name of the Project : Old Griffin Rd - Hawthorne Reserve
Project Location : Dallas
Weather : Cloudy and drizzle
Departure Time : 01/27/2025 09:00
ASEC Technician Name : Solomon Cherie

The site is muddy with patches of water. The rainfall recorded is one inch. I discussed the situation with the superintendent that it is too wet to do backfill. The superintendent finally decided to shut down the work for the day.



Picture depicting muddy and too wet soil

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.