

Date : 01/29/2025
Project No : 2024C202
Client Company : CCG
Arrival Time : 01/29/2025 09:15
Onsite Hours : 04:00

ASEC Report ID : 76675
Name of the Project : Old Griffin Rd - Hawthorne Reserve
Project Location : Dallas
Weather :
Departure Time : 01/29/2025 13:15
ASEC Technician Name : Solomon Cherie

Our AS Engineering & Consulting (ASEC) representative arrived on site to observe field activities. The following tasks were performed:

Upon arrival, our representative found the site to still have much higher than optimum moisture contents (32% or higher). After consultation with the contractor, it was decided that grading operations would be terminated for the day.

Please contact us if you have any questions regarding this report.



Backfill area is better than yesterday but still left to be scarified

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.