

Date : 05/30/2025  
Project No : 2024C213  
Client Company : WDG  
Arrival Time : 05/30/2025 7:00  
Onsite Hours : 04:00

ASEC Report ID : 82202  
Name of the Project : Covington Town Center PH II  
Project Location : Covington, GA  
Weather : cloudy  
Departure Time : 05/30/2025 11:00  
ASEC Technician Name : Aminullah Azimi

---

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

Our representative arrived on-site as scheduled to observe retaining wall backfill. However, due to the presence of excessively wet materials, the contractor has canceled work for today.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.



**Kenneth Mosman**

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.