

ASEC Report ID : 81046
Name of the Project : Riverwood Retaining Wall
Project Location : Dallas
Weather :
Departure Time : 05/02/2025 09:15
ASEC Technician Name : Solomon Cherie

Date : 05/02/2025
Project No : 2025C150
Client Company : Davidson Homes
Arrival Time : 05/02/2025 08:45
Onsite Hours : 00:30

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

Upon arrival, our ASEC representative found that the contractor had shut down the project for the day due to the onset of inclement weather.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.



Project site shut down

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.