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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services. Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

Our ASEC representative was on site to observe the contractor (NG Grading) and for the
observation/testing of the placement of fill/backfill.

The site was frozen over. The grading crew was working in greenspace/slopes and on Lots #52 and #53.
ASEC recommended to remove approximately 8 inches of the previous lift due to the presence of ice. The
contractor agreed and removed the frozen ground. The contractor spread soil lifts of approximately 8 to
12 inches across the lots and compacted the lifts with a sheep-foot roller. Soil used for fill was excavated
from a deep cut and appears to be within optimum moisture range. The soil contains a large amount of
micaceous weathered rock. The contractor is separating the larger boulder size rocks from the fill. The
smaller sized weathered rock appears to be breaking up under the sheep-foot roller. ASEC recommended
to remove any rock larger than 2 feet in diameter from the structural fill placed within the top 4 feet of
final grade. Density testing was performed and test results were provided to the contractor. Failed tests
will be retested again on the following day. The grading crew had multiple pieces of equipment break
down. This has slowed the pace of the placement of fill.

The pipe crew is working on erosion control for the day.

The wall crew did not show up today.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

front pond / wall 5 lots 52 and 53
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Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


