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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services. Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

Our ASEC representative was on site to observe the contractor (NG Grading) and for the
observation/testing of the placement of fill/backfill. The grading crew continued placement of fill along the
slope near retaining wall #3 to retaining wall #4. The contractor is placing fill in approximate 1 foot lifts
and compacting using a vibrating sheep-foot roller. The contractor removed topsoil from the approximate
location of Lots #44, #96, and #97. Topsoil was stockpiled to be used in greenspace areas on a later date.
A proof-roll was performed in this area with a loaded off-road dump truck. There did not appear to be any
severe pumping present. This is a deep fill area, consisting of approximately 25 to 30 feet of fill in the
lowest point. The contractor placed large boulders (that were removed from structural fill and stockpiled)
in the lowest point and spread a thickened lift of finer soils to help fill voids. The contractor spread the lift
with a dozer and then began placing structural fill.

The pipe crew is installing storm line in greenspace along back of curb near Lot #20.

The wall crew continued installation of retaining wall #5. The contractor’s equipment has been breaking
down and has caused the pace to slow. The grading crew has been helping the installation of the wall.
Density testing was performed, and test results were provided to the contractor.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

cut area above lots 51 - 53 lot 44 and 96 -97 area topsoil removal
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lot 44 and 96 - 97 topsoil removal wall 5

wall 5

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


