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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services.  Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

On the above date the writer was onsite as requested and observed the grading contractor continue
placing fill for building Lots #61 through #59. Also, the contractor excavated for detention pond
stockpiling materials for the slope embankment placement.

The pipe contractor continued installing 8″ PVC sanitary sewer line to manhole #12 and backfilled. The
contractor began installing 8″ DIP sanitary sewer line from manhole #12 toward #12A. Hard rock was
encountered and the contractor stopped and continued excavation toward manhole #13. Density tests was
performed for the 8″ PVC backfill. Compaction results were in compliance with job specifications.

The writer also observed the grading contractor begin excavation and removal of the island and curbing
for the new round-about. The writer probed the in- place subgrade soils displaying 12″ of loose materials
in place.

Also observed the curbing contractor on site today pouring four single wing curb inlet throats and one
double wing curb inlet throat at Unit 4 phase 1B bases for structures using a 3000-psi concrete mix. The
contractor poured approximate 8.5 cubic yards.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.
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Excavation at pond and stock piling of materials

Forming and pouring single wing throats
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Backfill at 8"d.i.p. sanitary sewer line between structure
12 and 12A

Backfill at 8" pvc sanitary sewer line Diggable rock at man hole #12
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Hard rock non diggable betwee str.12 and 12A

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


